
 

8/03/2012– 600-700 Blocks Browning Street 
Drainage  

      

 

PROJECT 
DESCRIPTION:  

 

The 600 and 700 Blocks of Browning Street.  
IMrovements to the drainage system to improve 
draiange and reduce flooding.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Issued Notice to proceed with Topographic Survey.  
Work is in progress.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

850000  



 

08/03/2012– Airport Ditch Repairs (Valleyview to 
RR)  

      

 

PROJECT 
DESCRIPTION:  

 

Paving the Channel between Valley View and 
Railroad.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Issued Notice to proceed with Phase 4, 
Topographic Survey.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

2500000  

 

08/03/2012– City-wide Drainage Improvements  

      

  



PROJECT 
DESCRIPTION:  

City-wide repair of drainage systems.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

1 project complete, 2 projects are advertised for bid, 
2 projects are in design.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

3000000  

 

08/03/2012– Citywide Street Improvement 
Program  

      

 

PROJECT 
DESCRIPTION:  

   

      

 

STATUS:  
   



      

 

ANTICIPATED 
ACTIVITY IN 2012:  

   

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

21000000  

 

08/03/2012– Citywide Street Improvement 
Program  

      

 

PROJECT 
DESCRIPTION:  

 

This project involves the reconstruction of the 
roadway with new concrete paving, sidewalks, and 
drivways.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Project is awaiting surveying services, standards 
plans and details to be provided by the City.  



      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

371700  

 

08/03/2012– Citywide Street Improvement 
Program  

      

 

PROJECT 
DESCRIPTION:  

 

Concrete street repairs involving the removal and 
replacement of broken concrete panels, and repairs 
to drainage systems as needed.  

      

 

STATUS:  

 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Project is awaiting surveying services, standards 
plans and details to be provided by the City.  

      

      

 

CURRENT 
    

CURRENT 
    

FUTURE 
    

PROJECT 



BUDGET  FUNDING  FUNDING  TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

334000  

 

08/03/2012– Citywide Street Improvement 
Program - Wet WIlderness Way  

      

 

PROJECT 
DESCRIPTION:  

 

Concrete street repairs involving the removal and 
replacement of broken concrete panels, and repairs 
to drainage systems as needed.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Project is awaiting surveying services, standard 
plans and details to be provided by the City.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  



 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

660000  

 

08/03/2012– Citywide Street Improvement 
Program - Brealock Drive  

      

 

PROJECT 
DESCRIPTION:  

 

Concrete street repairs involving the removal and 
replacement of broken concrete panels, and repairs 
to drainage systems as needed.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Project is awaiting surveying services. standard 
plans and details to be provided by the City  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  



 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

505000  

 

08/03/2012– Citywide Street Improvement 
Program - Hersey D. Wilson  

      

 

PROJECT 
DESCRIPTION:  

 

This project involeves the construction of a new 
concrete roadway with sidewlaks and driveways, 
and underground drainage systems.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Engineering contracts are being prepared and 
routed for signatures.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
    

0  

    

0  

    

0  



Services  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

2500000  

 

08/03/2012– Citywide Street Improvement 
Program - South Kirkwood Drive  

      

 

PROJECT 
DESCRIPTION:  

   

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

This project involves the repir of the existing 
roadway by reoving and replaceing the bad 
sections of the roadway.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     



 

TOTALS  

    

0  

    

0  

    

530000  

 

08/03/2012– Citywide Street Improvement 
Program - Stoner Avenue  

      

 

PROJECT 
DESCRIPTION:  

 

Concrete street repairs involving the removal and 
replacement of broken concrete panels, and repairs 
to drainage systems as needed.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

The City is selecting the areas of work to be 
undertaken. The exisiting plans to be modified to 
indicate the new work to be done. Standard plans 
and details to be provided by the City.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  

    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

1046000  



 

08/03/2012– Citywide Street Improvement 
Program - 700 Block  

Woodmont  

      

 

PROJECT 
DESCRIPTION:  

 

Concrete Street Repairs involving the removal and 
replacement of broken concrete panels, and repairs 
to drainage systems as needed.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Project is awaiting surveying services. Standard 
plans and details to be provided by the City  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

900000  



 

08/03/2012– Citywide Street Improvement 
Program - C. E. Galloway  

      

 

PROJECT 
DESCRIPTION:  

 

This project involves concrete street repairs by 
removing and replacing broken concrete panels, 
and repairs to drainage systems as needed.  

      

 

STATUS:  

 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Project is awating surveying services. Standards 
plans and detiails to be provided by the City.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

940000  

 

08/03/2012– Citywide Street Improvement 
Program - Elvis Presley Boulevard Median  



      

 

PROJECT 
DESCRIPTION:  

 

This project involves the design and construction of 
a new median along Elvis Presley Boulevard to 
amke the area more pedestrina friendly.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

This project is being coordinated with SPAR.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

190000  

 

08/03/2012– Citywide Street Improvement 
Program - Fairfield Avenue  

      

 

PROJECT 
DESCRIPTION:  

 

Concrete street repairs involving the removal and 
replacement of broken concrete panels, and repairs 



to the drainage systems as needed.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Project is awaiting surveying services, standards 
plans and details to be provided by the City.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

546800  

 

08/03/2012– Citywide Street Improvement 
Program - Greenway Avenue  

      

 

PROJECT 
DESCRIPTION:  

 

This project involves the construction of a new 
concrete roadway with sidewalks and driveways.  

      

 

STATUS:  
 

Design  



      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Design services for this project will need to go 
before the A/E selection committee. To submit 
request for RFS  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

787100  

 

08/03/2012– Citywide Street Improvement 
Program - Jewella Avenue  

      

 

PROJECT 
DESCRIPTION:  

 

Concrete street repairs involving the removal and 
and replacement of broken concrete panels, and 
repairs to drainage systems as needed.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
 

Rooject is awaiting surveying services. Standard 



ACTIVITY IN 2012:  plans and details to be provided by the City.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

330000  

 

08/03/2012– Citywide Street Improvement 
Program - Jewella Avenue F  

      

 

PROJECT 
DESCRIPTION:  

 

Concrete street repairs involving the removal and 
replacement of broken concrete panels, and repairs 
to drainage systems as needed.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Project recently selected. To request surveying 
services.  

      

      



 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  

    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

500000  

 

08/03/2012– Citywide Street Improvement 
Program - Lakeshore Drive  

      

 

PROJECT 
DESCRIPTION:  

 

Concrete street repairs involving teh removal and 
replacement of broken concrete panels, and repairs 
to drainage systems as needed.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Project is awating surveying services. Stanadard 
plans and details to be provided by the City.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     



 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

296000  

 

08/03/2012– Citywide Street Improvement 
Program - Mackey Lane  

      

 

PROJECT 
DESCRIPTION:  

 

Concrete street repairs involving the removal and 
replacement of broken concrete panels, and repairs 
to drainage systems as needed.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

City is preparing plans for the proposed 
improvement locations.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  



 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

231000  

 

08/03/2012– Citywide Street Improvement 
Program - Midway Street  

      

 

PROJECT 
DESCRIPTION:  

 

Concrete Street repairs involving removal and 
replacement of broken concrete panels, and repairs 
to drainage systems as needed.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Project is awaiting surveying services. Standard 
plans and detials to be provided by the City.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  



 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

900000  

 

08/03/2012– Citywide Street Improvement 
Program - Missouri Street  

      

 

PROJECT 
DESCRIPTION:  

 

This project involves the removal and replacement 
of the existing concrete curbs and gutters, nad 
resurfacing of the existing pavement with a new 
asphaltic concrete overlay.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Project is awaiting surveying services. Standards 
plans and detials to be provided by the City.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  



 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

400000  

 

08/03/2012– Citywide Street Improvement 
Program - Rosary Lane Sidewalks  

      

 

PROJECT 
DESCRIPTION:  

 

This project involves the constructio of concrete 
sidewalks for the neighborhood.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Project is awaiting surveying services. Standard 
plans ad details to be provided by the City.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  

    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

100000  



 

08/03/2012– Citywide Street Improvement 
Program - University at East 70th Street  

      

 

PROJECT 
DESCRIPTION:  

   

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Project is awating design srevices. Standard plans 
and details to be provided by the City.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

94000  

 

08/03/2012– Citywide Street Improvement 
Program - Walker Road  

      



 

PROJECT 
DESCRIPTION:  

 

Concrete street repairs involving the removal and 
replacement of broken concrete panels, nad repairs 
to drainage systems as needed.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Project is awaiting surveying services, standard 
plans and detials to be provided by the City.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

334000  

 

08/03/2012– Citywide Street Improvement 
Program - Zeke Street  

      

 

PROJECT 
DESCRIPTION:  

 

This project involves the construction of a new 
concrete roaway with sidewalks and driveways. 
This project is only authorized for design only.  



      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

This project will need design services. The request 
for a RFS to be submitted.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

74000  

 

08/03/2012– Citywide Street Improvement 
Program - Ackard Drive  

      

 

PROJECT 
DESCRIPTION:  

 

Concrete street repairs involving removal and 
replacement of broken concrete panels, and repairs 
to drainage systems as needed.  

      

 

STATUS:  
 

Design  

      



 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Project is awaiting serveying services. Standard 
plans and details to be provided by the City.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

1500000  

 

08/03/2012– Citywide Street Improvement 
Program - Woolworth Road  

      

 

PROJECT 
DESCRIPTION:  

 

Street repairs due to base failures from trucks.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

City is preparing the project details and construction 
requirements.  

      

      



 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  

    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

200000  

 

08/03/2012– Citywide Street Improvement 
Program - Carroll Street Improvements  

      

 

PROJECT 
DESCRIPTION:  

 

Improve Carroll Street from Anettee to East Kings 
Highway. The improvements will consist of 
removing and replaceing broken concrete panels.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

City is contracting surveying services. Standard 
plans adn details ar being provided by the City.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     



 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

951650  

 

08/03/2012– Citywide Street Improvement 
Program - Holcomb Drive  

      

 

PROJECT 
DESCRIPTION:  

   

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

The City is currently selecting the areas of work to 
be done. Standard plans and details to be provided 
by the City.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  



 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

85000  

 

08/03/2012– Citywide Street Improvement 
Program - LaTierra and Scenic Drive  

      

 

PROJECT 
DESCRIPTION:  

 

Concrete Street repairs involving removal and 
replacement of broken concrete panels and repairs 
to drainage systems as needed.  

      

 

STATUS:  
   

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

The city is selecting the areas of work to be 
accomplished. Standards plans and details to be 
provided by the City.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

             



Equipment  0  0  0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

100000  

 

08/03/2012– Citywide Street Improvement 
Program - Captain Shreve Drive  

      

 

PROJECT 
DESCRIPTION:  

 

Concrete street repairs involving removal and 
replacement of broken concrete panels, repairs to 
drainage systems as needed.  

      

 

STATUS:  
   

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Project is awaiting surveying services. Stanadard 
plans and details to be provided by the City.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  



 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

477350  

 

08/03/2012– Citywide Stret Improvement Program 
- Oakdale Street  

      

 

PROJECT 
DESCRIPTION:  

 

This project involves the construction of a new 
concrete roadway with sidewalks, driveways, and 
subsurface drainage.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

This project will need engineering design. To submit 
request for a RFS.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

             



TOTALS  0  0  650000  

 

08/03/2012– Juniper Place-River Oaks Ditch 
Improvements  

      

 

PROJECT 
DESCRIPTION:  

 

This area is near East Kings Highway and LSUS. 
Ditch improvements required due to increased 
development.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

NTB and Associates Engineering contract has been 
signed. NTP with Phase 4, Topographic Survey 
was issued on June 15, 2012. Phase 4 (survey 
work) is complete. NTP w/ PH4, Prelim Plans on 6-
26-12, Due 7-31-12. Consultant working on 
preliminary plans.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

             



TOTALS  0  0  780000  

 

08/03/2012– Knight Street  

      

 

PROJECT 
DESCRIPTION:  

 

This project allows for the reconstruction of Knight 
Street from Shreveport Barksdale to the Fant 
Parkway. The improvements will include new 
concrete paving, drainage, sidewalks, and Street 
lights.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Contracts are being prepared with Balar.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

3500000  

 

08/03/2012– Murphy Street Viaduct  



      

 

PROJECT 
DESCRIPTION:  

 

This project allows for the replacement of an older 
bridge which has a lower rating.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Project is being design by NTB and Associates. 
Design is approching completion.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

2200000  

 

08/03/2012– Ockley Ditch Improvements  

      

 

PROJECT 
DESCRIPTION:  

 

This project will deepen and widen the ditch, 
including the area from Fairfield Avenue to 
Southern Avenue.  

      



 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Engineering contract has been signed, notice to 
proceed with phase 4 was issued on June 20.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

3000000  

 

08/03/2012– Paved Ditch Repair  

      

 

PROJECT 
DESCRIPTION:  

 

City-wide repair of paved drainage ditches.  

      

 

STATUS:  
   

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

2 projects currently have been advertised for bids.  



      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

1700000  

 

08/03/2012– Purchase of Flood Prone Properties  

      

 

PROJECT 
DESCRIPTION:  

 

Purchase flood-prone properties to be used as 
greenspace or ditch extension.  

      

 

STATUS:  
   

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Prepared a list of properties that qualify for 
acquisition and submitted list for approval.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     



 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

800000  

 

08/03/2012– Purchase of Flood Prone Properties  

      

 

PROJECT 
DESCRIPTION:  

 

Purchase flood-prone properties to be used as 
greenspace or ditch extension.  

      

 

STATUS:  
   

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

   

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  



 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

800000  

 

08/03/2012– Sidewalk Repair Program  

      

 

PROJECT 
DESCRIPTION:  

 

This projects involes the removal and replacement 
of broken sidewalks throughout the City.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

List of candidate projects have been given to the 
council members. Awaiting selection of repair 
locations.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  



 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

3000000  

 

08/03/2012– Traffic Signal System (ITS)  

      

 

PROJECT 
DESCRIPTION:  

   

      

 

STATUS:  
   

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

   

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

2000000  



 

08/03/2012– Traffic Signal System ITS - Kings 
Highway  

      

 

PROJECT 
DESCRIPTION:  

 

This project involves improvements to the City's 
computerized traffic signal sytstem. The long-term 
goal is to install new equipment which meets 
today's standards for centrally-controlled intelligent 
transportation systems and replace the current 
mainfram  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Contracts for the design of the new ITS system are 
being routed for signatures.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

2000000  



 

08/03/2012–  

      

 

PROJECT 
DESCRIPTION:  

 

Concrete street repairs involving the removal and 
replacement of broken concrete panels, and reapirs 
to drainage systems as needed.  

      

 

STATUS:  
 

Design  

      

 

ANTICIPATED 
ACTIVITY IN 2012:  

 

Project recently selected. To request surveying 
services. Standard plans and details to be provided 
by the City.  

      

      

 

CURRENT 
BUDGET  

    

CURRENT 
FUNDING  

    

FUTURE 
FUNDING  

    

PROJECT 
TOTALS  

                     

 

Design  

    

0  

    

0  

    

0  

 

Acquisition  

    

0  

    

0  

    

0  

 

Construction  

    

0  

    

0  

    

0  

 

Equipment  
    

0  

    

0  

    

0  

 

Support 
Services  

    

0  

    

0  

    

0  

 

Contingency  

            

                     

 

TOTALS  

    

0  

    

0  

    

1280000 

 

 

 

 
City of Shreveport 


